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ESTIMATE RUN 08/19/2008

ESTIMATE SUMMARY 15:13:01

CONTID: C16445         ESTIMATE NO: 0004 PROG 2005

PCN: 16445-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 133 NORTH OF HOTCHKISS PERCENT TIME:

PROJECT NO: STA133A-034                   

SH 133 NORTH OF HOTCHKISS

NAME OF ROAD: 133A

PROJECT COUNTIES: DELTA

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 07/11/2008 DATE TIME STARTED 03/19/2008

P.O. BOX 566 DATE LET 01/03/2008 DATE WORK BEGAN 04/28/2008

 DATE AWARDED 01/08/2008 DATE TIME STOPPED 07/11/2008

 DATE CONTRACT EXECUTED 01/25/2008 DATE ACCEPTED 07/11/2008

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 03/19/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,998,550.16 PARTICIPATING $ $ 307,536.32

AWARD PROJECT AMT: 4,147,695.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.09

TIME ALLOW:

ORIG TIME ALLOW:

55 WORK DAYS

WORK DAYS55

99.99%

250.00

307,536.32

307,536.32

307,536.32

$

$

$

$

3,998,300.16

0.00

3,998,300.16

0.00

3,998,300.16

-62,215.43

0.00

3,936,084.73

0.00

AMOUNT DUE 3,936,084.73 307,536.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 307,536.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

49.0
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PCN: 16445-BID    ESTIMATE RUN 08/19/2008

PROJECT: STA133A-034                   ESTIMATE NO: 0004 15:13:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 S.H. 133 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 1,450.000 1,450.000

SY  0.000 0.00

3.30000 1,450.000 4,785.00

202-00240  
 

0010 *REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 2.000 300.00

150.00000 2.000 300.00

202-01300  
 

0015 MUCK EXCAVATION DELETED BY 105 # 19 DATED 7-7-08 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

203-00100  
 

0020 BLADING 13.000 13.000

HOUR 0.000 0.00

140.00000 13.000 1,820.00

203-01500  
 

0025 EROSION LOG (8 INCH) 60.000 60.000

LF  0.000 0.00

100.00000 60.000 6,000.00

208-00007  
 

0030 EROSION CONTROL SUPERVISOR 7.000 6.000

DAY 1.000 200.00

200.00000 7.000 1,400.00

208-00206  
 

0035 *RESET GUARDRAIL TYPE 3 1,287.500 850.000

LF  437.500 6,562.50

15.00000 1,287.500 19,312.50

210-01130  
 

0040 *RESET END ANCHORAGE 18.000 10.000

EACH 8.000 1,600.00

200.00000 18.000 3,600.00

210-01200  
 

0045 *ADJUST GUARDRAIL 6,350.000 3,612.500

LF  2,737.500 10,950.00

4.00000 6,350.000 25,400.00

210-04200  
 

0050 AGGREGATE BASE COURSE (CLASS 1) DELETED BY 105 # 19 
DATED 7-7-08

0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

304-01005  
 

0055 AGGREGATE BASE COURSE (CLASS 6) DELETED BY 105 # 19 
DATED 7-7-08

0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

304-06007  
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PCN: 16445-BID    ESTIMATE RUN 08/19/2008

PROJECT: STA133A-034                   ESTIMATE NO: 0004 15:13:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 S.H. 133 

0060 AGGREGATE BASE COURSE (CLASS 7) 6,132.710 3,288.060

TON 2,844.650 56,893.00

20.00000 6,132.710 122,654.20

304-07000  
 

0065 *HYDRATED LIME 437.520 347.030

TON 90.490 14,930.85

165.00000 437.520 72,190.80

307-00000  
 

0070 HOT MIX ASPHALT (PATCHING) (ASPHALT) DELETED BY 105 # 
19 DATED 7-7-08

0.000 0.000

SY  0.000 0.00

150.00000 0.000 0.00

403-00721  
 

0075 *HOT MIX ASPHALT (GRADING SX) (75) 29,653.070 29,671.330

TON -18.260 -693.88

38.00000 29,653.070 1,126,816.66

403-34701  
 

0080 *COLD BITUMINOUS PAVEMENT (RECYCLE) 159,324.000 159,324.000

SY  0.000 0.00

2.10000 159,324.000 334,580.40

406-09500  
 

0085 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 1,174.160 1,175.270

TON -1.110 -538.35

485.00000 1,174.160 569,467.60

411-03342  
 

0090 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 619.560 619.500

TON 0.060 24.00

400.00000 619.560 247,824.00

411-03352  
 

0095 EMULSIFIED ASPHALT (SLOW-SETTING) 8,280.000 8,280.000

GAL 0.000 0.00

2.00000 8,280.000 16,560.00

411-10255  
 

0100 RECYCLING AGENT 191,779.000 189,903.000

GAL 1,876.000 4,502.40

2.40000 191,779.000 460,269.60

411-90040  
 

0105 GEOTEXTILE (SEPARATOR) (CLASS A) DELETED BY 105 # 19 
DATED 7-7-08

0.000 0.000

SY  0.000 0.00

50.00000 0.000 0.00

420-00130  
 

0110 *END ANCHORAGE (FLARED) 2.000 0.000

EACH 2.000 4,000.00

2,000.00000 2.000 4,000.00

606-02005  
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PCN: 16445-BID    ESTIMATE RUN 08/19/2008

PROJECT: STA133A-034                   ESTIMATE NO: 0004 15:13:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 S.H. 133 

0115 *MOBILIZATION 0.920 0.857

L S 0.063 25,326.00

402,000.00000 0.920 369,840.00

626-00000  
 

0120 PUBLIC INFORMATION SERVICES 0.920 0.690

L S 0.230 2,300.00

10,000.00000 0.920 9,200.00

626-01000  
 

0125 *PAVEMENT MARKING PAINT 2,258.000 2,258.000

GAL 0.000 0.00

31.00000 2,258.000 69,998.00

627-00001  
 

0130 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 418.000 0.000

SF  418.000 8,778.00

21.00000 418.000 8,778.00

627-00003  
 

0135 *EPOXY PAVEMENT MARKING 671.140 0.000

GAL 671.140 63,758.30

95.00000 671.140 63,758.30

627-00005  
 

0140 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III)(INLAID)
DELETED BY 105 # 19 DATED 7-7-08

0.000 0.000

SF  0.000 0.00

30.00000 0.000 0.00

627-03010  
 

0145 *FLAGGING 3,221.750 2,943.500

HOUR 278.250 7,512.75

27.00000 3,221.750 86,987.25

630-00000  
 

0150 *PILOT CAR OPERATION 482.250 477.750

HOUR 4.500 315.00

70.00000 482.250 33,757.50

630-00001  
 

0155 *TRAFFIC CONTROL INSPECTION 27.000 22.000

DAY 5.000 800.00

160.00000 27.000 4,320.00

630-00007  
 

0160 *TRAFFIC CONTROL MANAGEMENT 47.000 44.000

DAY 3.000 2,100.00

700.00000 47.000 32,900.00

630-00012  
 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000 15.300

EACH 1.700 76.50

45.00000 17.000 765.00

630-80341  
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PCN: 16445-BID    ESTIMATE RUN 08/19/2008

PROJECT: STA133A-034                   ESTIMATE NO: 0004 15:13:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 S.H. 133 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 64.000 55.800

EACH 8.200 369.00

45.00000 64.000 2,880.00

630-80342  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) DELETED BY 
105 # 19 DATED 7-7-08

0.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

630-80343  
 

0180 *PORTABLE MESSAGE SIGN PANEL 112.000 106.000

DAY 6.000 390.00

65.00000 112.000 7,280.00

630-80359  
 

0185 *DRUM CHANNELIZING DEVICE 22.000 19.800

EACH 2.200 99.00

45.00000 22.000 990.00

630-80360  
 

0190 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 
DELETED BY 105 # 19 DATED 7-7-08

0.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

630-80363  
 

0195 *TRAFFIC CONE 62.000 55.800

EACH 6.200 43.40

7.00000 62.000 434.00

630-80380  
 

0200 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 1,200.00

1,200.00000 1.000 1,200.00

630-80510  
 

0205 *MOBILE PROFILOGRAPH OPERATION ZONE 2.000 1.800

DAY 0.200 200.00

1,000.00000 2.000 2,000.00

630-80570  
 

0210 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0215 F/A FUEL COST ADJUSTMENT 81,877.170 8,694.160

F A 73,183.010 73,183.01

1.00000 81,877.170 81,877.17

700-70016  
 

0220 F/A ON-THE-JOB TRAINEE 250.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
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PCN: 16445-BID    ESTIMATE RUN 08/19/2008

PROJECT: STA133A-034                   ESTIMATE NO: 0004 15:13:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 S.H. 133 

0225 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0230 F/A QUALITY INCENTIVE PAYMENT 9,374.550 0.000

F A 9,374.550 9,374.55

1.00000 9,374.550 9,374.55

700-70025  
 

0235 F/A ESB PROGRAM DELETED BY 105 # 19 DATED 7-7-08 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0240 F/A RAILROAD FLAGGING DELETED BY 105 # 19 DATED 7-7-08 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0385 CONSTRUCTION TRAFFIC SIGN (SPECIAL) WIDTH RESTRICTION 
SIGNS, ADDED BY MCR # 2, CO # 4

48.000 0.000

SF  48.000 913.44

19.03000 48.000 913.44

630-80344  
 

0390 ADDED ITEM (DOLLAR)/ PENALTY FOR OVERWEIGHT TRUCKS -82.000 0.000

DOL -82.000 -82.00

1.00000 -82.000 -82.00

900-00006  
 

0395 ADDED ITEM (DOLLAR)/ ADDED ITEM-LIEN FROM HOTCHKISS 
HARDWARE STORE

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0200 $295,387.47 3,804,151.97CURRENT AMT 3,804,401.97 $$

CAT NO0201 SH 187 

0245 *REMOVAL OF ASPHALT MAT (PLANING) 2,500.000 2,500.000

SY  0.000 0.00

3.30000 2,500.000 8,250.00

202-00240  
 

0250 MUCK EXCAVATION DELETED BY 105 # 19 DATED 7-7-08 0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

203-00100  
 

0255 BLADING DELETED BY 105 # 19 DATED 7-7-08 0.000 0.000

HOUR 0.000 0.00

140.00000 0.000 0.00

203-01500  
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PCN: 16445-BID    ESTIMATE RUN 08/19/2008

PROJECT: STA133A-034                   ESTIMATE NO: 0004 15:13:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SH 187 

0260 EROSION LOG (8 INCH) DELETED BY 105 # 19 DATED 7-7-08 0.000 0.000

LF  0.000 0.00

100.00000 0.000 0.00

208-00007  
 

0265 EROSION CONTROL SUPERVISOR DELETED BY 105 # 19 DATED 
7-7-08

0.000 0.000

DAY 0.000 0.00

200.00000 0.000 0.00

208-00206  
 

0270 AGGREGATE BASE COURSE (CLASS 1) DELETED BY 105 # 19 
DATED 7-7-08

0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

304-01005  
 

0275 AGGREGATE BASE COURSE (CLASS 6) DELETED BY 105 # 19 
DATED 7-7-08

0.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

304-06007  
 

0280 AGGREGATE BASE COURSE (CLASS 7) 276.000 276.000

TON 0.000 0.00

20.00000 276.000 5,520.00

304-07000  
 

0285 HOT MIX ASPHALT (PATCHING) (ASPHALT) DELETED BY 105 # 
19 DATED 7-7-08

0.000 0.000

SY  0.000 0.00

150.00000 0.000 0.00

403-00721  
 

0290 *HOT MIX ASPHALT (GRADING SX) (75) 1,582.080 1,570.580

TON 11.500 437.00

38.00000 1,582.080 60,119.04

403-34701  
 

0295 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 94.240 93.580

TON 0.660 320.10

485.00000 94.240 45,706.40

411-03342  
 

0300 EMULSIFIED ASPHALT (SLOW-SETTING) 506.000 506.000

GAL 0.000 0.00

2.00000 506.000 1,012.00

411-10255  
 

0305 GEOTEXTILE (SEPARATOR) (CLASS A) DELETED BY 105 # 19 
DATED 7-7-08

0.000 0.000

SY  0.000 0.00

50.00000 0.000 0.00

420-00130  
 

0310 *MOBILIZATION 0.080 0.075

L S 0.005 2,010.00

402,000.00000 0.080 32,160.00

626-00000  
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PCN: 16445-BID    ESTIMATE RUN 08/19/2008

PROJECT: STA133A-034                   ESTIMATE NO: 0004 15:13:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SH 187 

0315 PUBLIC INFORMATION SERVICES 0.080 0.040

L S 0.040 400.00

10,000.00000 0.080 800.00

626-01000  
 

0320 *PAVEMENT MARKING PAINT 49.000 49.000

GAL 0.000 0.00

31.00000 49.000 1,519.00

627-00001  
 

0325 *EPOXY PAVEMENT MARKING 51.250 0.000

GAL 51.250 4,868.75

95.00000 51.250 4,868.75

627-00005  
 

0330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III)(INLAID)
DELETED BY 105 # 19 DATED 7-7-08

0.000 0.000

SF  0.000 0.00

30.00000 0.000 0.00

627-03010  
 

0335 *FLAGGING 93.000 90.000

HOUR 3.000 81.00

27.00000 93.000 2,511.00

630-00000  
 

0340 *PILOT CAR OPERATION DELETED BY 105 # 19 DATED 7-7-08 0.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

630-00001  
 

0345 *TRAFFIC CONTROL INSPECTION DELETED BY 105 # 19 DATED 
7-7-08

0.000 0.000

DAY 0.000 0.00

160.00000 0.000 0.00

630-00007  
 

0350 *TRAFFIC CONTROL MANAGEMENT 3.000 1.500

DAY 1.500 1,050.00

700.00000 3.000 2,100.00

630-00012  
 

0355 *PORTABLE MESSAGE SIGN PANEL 40.000 40.000

DAY 0.000 0.00

65.00000 40.000 2,600.00

630-80359  
 

0360 *MOBILE PROFILOGRAPH OPERATION ZONE DELETED BY 105 # 
19 DATED 7-7-08

0.000 0.000

DAY 0.000 0.00

1,000.00000 0.000 0.00

630-80570  
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PCN: 16445-BID    ESTIMATE RUN 08/19/2008

PROJECT: STA133A-034                   ESTIMATE NO: 0004 15:13:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SH 187 

0380 THERMOPLASTIC PAVEMENT MARKING (INLAID) ADD TO SH 
187-ITEM FORMERLY ON SH 133, NO CHANGE ORDER

142.000 0.000

SF  142.000 2,982.00

21.00000 142.000 2,982.00

627-00003  
 

CAT 0201 $12,148.85 170,148.19CURRENT AMT 170,148.19 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0365 FIELD OFFICE (CLASS 1) 0.750 0.750

EACH 0.000 0.00

14,000.00000 0.750 10,500.00

620-00001  
 

0370 FIELD LABORATORY (CLASS 2) 0.750 0.750

EACH 0.000 0.00

14,000.00000 0.750 10,500.00

620-00012  
 

0375 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00020  
 

CAT 0400 $0.00 24,000.00CURRENT AMT 24,000.00 $$

PROJECT TOTAL 307,536.32 $ 3,998,300.16CURRENT AMT 3,998,550.16 $$


